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ESTIMATE RUN 08/24/2004

ESTIMATE SUMMARY 14:37:19

CONTID: C12963 ESTIMATE NO: 0028 FINL 1999

PCN: 12963-BID COFRS REPORTING CATEGORY: 2

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

BIJOU TO FILLMORE (NORTHBOUND) PERCENT TIME:

PROJECT NO: IM 0252-329

BIJOU TO FILLMORE (NORTHBOUND)

NAME OF ROAD: I-25

PROJECT COUNTIES: EL PASO

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 08/24/2004 DATE TIME STARTED 03/15/2000

7353 S. EAGLE STREET DATE LET 01/20/2000 DATE WORK BEGAN 03/15/2000

DATE AWARDED 02/17/2000 DATE TIME STOPPED 01/17/2003

DATE CONTRACT EXECUTED 03/03/2000 DATE ACCEPTED 01/17/2003

ENGLEWOOD CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 03/15/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 16,498,916.89 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 13,635,156.32 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 20,000.00

SECURITIES ENCUMBERED -20,000.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.88

424.5 TIME ALLOW:

ORIG TIME ALLOW:

425 WORK DAYS

WORK DAYS390

100.00%

0.00

0.00

0.00

0.00

$

$

$

$

16,498,916.89

0.00

16,498,916.89

0.00

16,498,916.89

0.00

0.00

16,498,916.89

0.00

AMOUNT DUE 16,498,916.89 0.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 CLEARING AND GRUBBING 1.000 1.000

L S 0.000 0.00

155,319.00000 1.000 155,319.00

201-00000

0010 REMOVAL OF STRUCTURE 84.000 84.000

EACH 0.000 0.00

393.93000 84.000 33,090.12

202-00001

0015 REMOVAL OF TREE 365.000 365.000

EACH 0.000 0.00

197.56000 365.000 72,109.40

202-00010

0020 TREE TRIMMING 57.000 57.000

EACH 0.000 0.00

168.83000 57.000 9,623.31

202-00011

0025 REMOVAL OF SLOPE AND DITCH PAVING 562.000 562.000

SY 0.000 0.00

12.38000 562.000 6,957.56

202-00026

0030 REMOVAL OF PIPE 6,196.000 6,196.000

LF 0.000 0.00

6.75000 6,196.000 41,823.00

202-00035

0035 REMOVAL OF BARRICADE 4.000 4.000

EACH 0.000 0.00

140.69000 4.000 562.76

202-00070

0040 REMOVAL OF DELINEATOR 98.000 98.000

EACH 0.000 0.00

5.63000 98.000 551.74

202-00090

0045 REMOVAL OF WALL 730.000 730.000

SF 0.000 0.00

9.28000 730.000 6,774.40

202-00160

0050 REMOVAL OF CURB 3,364.000 3,364.000

LF 0.000 0.00

1.46000 3,364.000 4,911.44

202-00201

0055 REMOVAL OF CURB AND GUTTER 9,534.000 9,534.000

LF 0.000 0.00

2.59000 9,534.000 24,693.06

202-00203
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0060 REMOVAL OF CURB, GUTTER AND SIDEWALK 1,054.000 1,054.000

LF 0.000 0.00

6.19000 1,054.000 6,524.26

202-00204

0065 REMOVAL OF CONCRETE PAVEMENT 500.000 500.000

SY 0.000 0.00

25.89000 500.000 12,945.00

202-00210

0070 *REMOVAL OF ASPHALT MAT 83,132.000 83,132.000

SY 0.000 0.00

1.20000 83,132.000 99,758.40

202-00220

0075 *REMOVAL OF ASPHALT MAT (PLANING) 8,792.000 8,792.000

SY 0.000 0.00

2.09000 8,792.000 18,375.28

202-00240

0077 REM ASPHALT MAT (PLANING) PROJECT EXTENSION 3,613.000 3,613.000

SY 0.000 0.00

3.50000 3,613.000 12,645.50

202-00240

0080 *REMOVAL OF PAVEMENT MARKING 26,897.000 26,897.000

SF 0.000 0.00

0.99000 26,897.000 26,628.03

202-00250

0085 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

8,763.39000 1.000 8,763.39

202-00495

0090 REMOVAL OF LIGHT STANDARD 76.000 76.000

EACH 0.000 0.00

104.70000 76.000 7,957.20

202-00700

0095 REMOVAL OF OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

3,707.40000 1.000 3,707.40

202-00805

0100 REMOVAL OF GROUND SIGN 107.000 107.000

EACH 0.000 0.00

85.73000 107.000 9,173.11

202-00810

0105 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

1,570.50000 1.000 1,570.50

202-00828
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0110 REMOVAL OF FENCE 13,935.000 13,935.000

LF 0.000 0.00

1.31000 13,935.000 18,254.85

202-01000

0115 REMOVAL OF GUARDRAIL TYPE 3 4,814.000 4,814.000

LF 0.000 0.00

2.09000 4,814.000 10,061.26

202-01130

0120 REMOVAL OF GUARDRAIL THRIE BEAM 1,745.000 1,745.000

LF 0.000 0.00

2.62000 1,745.000 4,571.90

202-01135

0125 REMOVAL OF GUARDRAIL TYPE 4 14,590.000 14,590.000

LF 0.000 0.00

2.81000 14,590.000 40,997.90

202-01140

0130 REMOVAL OF GUARDRAIL TYPE 5 515.000 515.000

LF 0.000 0.00

2.09000 515.000 1,076.35

202-01150

0135 REMOVAL OF END ANCHORAGE 24.000 24.000

EACH 0.000 0.00

104.70000 24.000 2,512.80

202-01300

0140 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 268,121.000 268,121.000

CY 0.000 0.00

5.42000 268,121.000 1,453,215.82

203-00060

0142 EMB MATL (CIP) PROJECT EXTENSION 1,027.000 1,027.000

CY 0.000 0.00

29.15000 1,027.000 29,937.05

203-00060

0145 STRUCTURE EXCAVATION 31,758.000 31,758.000

CY 0.000 0.00

1.91000 31,758.000 60,657.78

206-00000

0150 STRUCTURE BACKFILL (FLOW-FILL) 2,163.000 2,163.000

CY 0.000 0.00

56.28000 2,163.000 121,733.64

206-00065

0155 STRUCTURE BACKFILL (CLASS 1) 3,693.000 3,693.000

CY 0.000 0.00

14.63000 3,693.000 54,028.59

206-00100
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0160 STRUCTURE BACKFILL (CLASS 2) 3,838.000 3,838.000

CY 0.000 0.00

1.13000 3,838.000 4,336.94

206-00200

0165 FILTER MATERIAL (CLASS A) 54.000 54.000

CY 0.000 0.00

29.26000 54.000 1,580.04

206-00510

0170 EROSION BALES 6,187.000 6,187.000

EACH 0.000 0.00

10.13000 6,187.000 62,674.31

208-00010

0175 SEDIMENT TRAP 23.000 23.000

EACH 0.000 0.00

827.24000 23.000 19,026.52

208-00033

0180 STORM DRAIN INLET PROTECTION 40.000 40.000

EACH 0.000 0.00

253.24000 40.000 10,129.60

208-00050

0185 SEDIMENT REMOVAL AND DISPOSAL 585.000 585.000

CY 0.000 0.00

5.63000 585.000 3,293.55

208-00110

0190 EROSION CONTROL SUPERVISOR 310.000 310.000

HOUR 0.000 0.00

61.90000 310.000 19,189.00

208-00205

0195 REBUILD PORTIONS OF PRESENT STRUCTURE 1.000 1.000

L S 0.000 0.00

33,765.00000 1.000 33,765.00

210-00510

0200 RESET GROUND SIGN 10.000 10.000

EACH 0.000 0.00

130.56000 10.000 1,305.60

210-00810

0205 RESET GUARDRAIL THRIE BEAM 100.000 100.000

LF 0.000 0.00

9.16000 100.000 916.00

210-01135

0210 RELAY PIPE (6 INCH) 120.000 120.000

LF 0.000 0.00

10.13000 120.000 1,215.60

210-02006
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0215 RELAY PIPE (8 INCH) 0.000 0.000

LF 0.000 0.00

27.01000 0.000 0.00

210-02008

0220 RELAY PIPE (16 INCH) 786.000 786.000

LF 0.000 0.00

50.74000 786.000 39,881.64

210-02016

0225 ADJUST MANHOLE 6.000 6.000

EACH 0.000 0.00

669.67000 6.000 4,018.02

210-04010

0226 DRILLING HOLE ADDED ITEM CMO #25 1,635.000 1,635.000

LF 0.000 0.00

14.38000 1,635.000 23,511.30

211-00100

0228 CEMENT GROUT ADDED ITEM CMO #25 4,403.000 4,403.000

CY 0.000 0.00

12.44000 4,403.000 54,773.32

211-02275

0230 SEEDING (NATIVE) 51.800 51.800

ACRE 0.000 0.00

558.05000 51.800 28,906.99

212-00006

0235 SOIL PREPARATION (SPECIAL) 51.800 51.800

ACRE 0.000 0.00

3,099.12000 51.800 160,534.42

212-00047

0240 MULCHING (WEED FREE HAY) 51.800 51.800

ACRE 0.000 0.00

620.87000 51.800 32,161.07

213-00002

0245 MULCH TACKIFIER 7,770.000 7,770.000

LB 0.000 0.00

2.38000 7,770.000 18,492.60

213-00061

0250 TRANSPLANT TREE (OVER 6 INCH) 4.000 4.000

EACH 0.000 0.00

2,617.50000 4.000 10,470.00

215-00100

0255 SOIL RETENTION BLANKET (STRAW) 9,842.000 9,842.000

SY 0.000 0.00

1.98000 9,842.000 19,487.16

216-00039
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0260 AGGREGATE BASE COURSE (CLASS 6) 0.000 0.000

TON 0.000 0.00

11.14000 0.000 0.00

304-06000

0265 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,084.840 1,084.840

TON 0.000 0.00

103.24000 1,084.840 111,998.88

403-00720

0270 *HOT BITUMINOUS PAVEMENT (GRADING S)(ASPHALT) 
(96)(AC-20R) 

0.000 0.000

TON 0.000 0.00

44.97000 0.000 0.00

403-34324

0271 HBP (GR S) (ASPH) (96) (PG 64-28) 11,444.440 11,444.440

TON 0.000 0.00

44.97000 11,444.440 514,656.47

403-34342

0272 HBP (GR S) (ASPH) (96) (PG 58-28) 7,389.940 7,389.940

TON 0.000 0.00

41.95000 7,389.940 310,007.98

403-34352

0273 HBP (GR S) (ASPH) (96) (PG 64-28) PROJECT EXTENSION 5,205.850 5,205.850

TON 0.000 0.00

47.25000 5,205.850 245,976.41

403-34342

0275 *EMULSIFIED ASPHALT (SLOW-SETTING) 8,941.000 8,941.000

GAL 0.000 0.00

1.05000 8,941.000 9,388.05

411-10255

0277 EMUL ASPH (SS) PROJECT EXTENSION 3,845.000 3,845.000

GAL 0.000 0.00

1.75000 3,845.000 6,728.75

411-10255

0280 *CONCRETE PAVEMENT (8 INCH) 16,324.000 16,324.000

SY 0.000 0.00

27.12000 16,324.000 442,706.88

412-00800

0285 *CONCRETE PAVEMENT (11 INCH) 77,874.000 77,874.000

SY 0.000 0.00

31.10000 77,874.000 2,421,881.40

412-01100

0290 *DRILLED CAISSON (54 INCH) 166.000 166.000

LF 0.000 0.00

203.82000 166.000 33,834.12

503-00054
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0295 RIPRAP (12 INCH) 83.000 83.000

CY 0.000 0.00

50.65000 83.000 4,203.95

506-00212

0300 RIPRAP (18 INCH) 1,181.000 1,181.000

CY 0.000 0.00

32.64000 1,181.000 38,547.84

506-00218

0305 CONCRETE SLOPE AND DITCH PAVING 97.000 97.000

CY 0.000 0.00

121.11000 97.000 11,747.67

507-00000

0310 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 47.500 47.500

CY 0.000 0.00

227.94000 47.500 10,827.15

507-00100

0315 CONCRETE CLASS D (BOX CULVERT) 79.700 79.700

CY 0.000 0.00

555.71000 79.700 44,290.09

601-03030

0320 CONCRETE CLASS D (WALL) 293.900 293.900

CY 0.000 0.00

212.71000 293.900 62,515.47

601-03050

0325 *REINFORCING STEEL 51,041.000 51,041.000

LB 0.000 0.00

0.46000 51,041.000 23,478.86

602-00000

0330 12 INCH REINFORCED CONCRETE PIPE 24.000 24.000

LF 0.000 0.00

47.27000 24.000 1,134.48

603-01120

0335 24 INCH REINFORCED CONCRETE PIPE 2,362.000 2,362.000

LF 0.000 0.00

43.89000 2,362.000 103,668.18

603-01240

0340 30 INCH REINFORCED CONCRETE PIPE 90.000 90.000

LF 0.000 0.00

61.90000 90.000 5,571.00

603-01300

0345 36 INCH REINFORCED CONCRETE PIPE 976.000 976.000

LF 0.000 0.00

61.90000 976.000 60,414.40

603-01360
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0350 42 INCH REINFORCED CONCRETE PIPE 368.000 368.000

LF 0.000 0.00

78.79000 368.000 28,994.72

603-01420

0355 48 INCH REINFORCED CONCRETE PIPE 1,037.000 1,037.000

LF 0.000 0.00

103.55000 1,037.000 107,381.35

603-01480

0360 54 INCH REINFORCED CONCRETE PIPE 501.000 501.000

LF 0.000 0.00

126.06000 501.000 63,156.06

603-01540

0365 60 INCH REINFORCED CONCRETE PIPE 624.000 624.000

LF 0.000 0.00

140.69000 624.000 87,790.56

603-01600

0370 66 INCH REINFORCED CONCRETE PIPE 402.000 402.000

LF 0.000 0.00

171.08000 402.000 68,774.16

603-01660

0375 30X19 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 612.000 612.000

LF 0.000 0.00

50.65000 612.000 30,997.80

603-02240

0380 91X58 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 159.000 159.000

LF 0.000 0.00

241.98000 159.000 38,474.82

603-02720

0385 113X72 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 429.000 429.000

LF 0.000 0.00

332.02000 429.000 142,436.58

603-02900

0390 12 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

647.16000 1.000 647.16

603-05012

0395 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

731.58000 1.000 731.58

603-05024

0400 30 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

787.85000 1.000 787.85

603-05030
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0405 48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

675.30000 1.000 675.30

603-05048

0410 54 INCH REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

1,463.15000 1.000 1,463.15

603-05054

0415 36 INCH REINFORCED CONCRETE PIPE (JACKED) 158.000 158.000

LF 0.000 0.00

604.07000 158.000 95,443.06

603-07360

0420 60 INCH REINFORCED CONCRETE PIPE (JACKED) 131.000 131.000

LF 0.000 0.00

938.29000 131.000 122,915.99

603-07600

0425 12 INCH PLASTIC PIPE 170.000 170.000

LF 0.000 0.00

30.39000 170.000 5,166.30

603-50012

0430 INLET TYPE C (5 FOOT) 4.000 4.000

EACH 0.000 0.00

1,857.08000 4.000 7,428.32

604-00305

0435 INLET TYPE C (10 FOOT) 2.000 2.000

EACH 0.000 0.00

2,532.38000 2.000 5,064.76

604-00310

0440 INLET TYPE C (15 FOOT) 2.000 2.000

EACH 0.000 0.00

4,502.00000 2.000 9,004.00

604-00315

0445 INLET TYPE C (SPECIAL) (5 FOOT) 3.000 3.000

EACH 0.000 0.00

3,376.50000 3.000 10,129.50

604-00350

0450 INLET TYPE C (SPECIAL) (1O FOOT) 7.000 7.000

EACH 0.000 0.00

4,276.90000 7.000 29,938.30

604-00350

0455 INLET TYPE C (SPECIAL) (15 FOOT) 3.000 3.000

EACH 0.000 0.00

4,839.65000 3.000 14,518.95

604-00350
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19
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NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0460 INLET TYPE D (5 FOOT) 7.000 7.000

EACH 0.000 0.00

2,757.48000 7.000 19,302.36

604-00505

0465 INLET TYPE D (10 FOOT) 1.000 1.000

EACH 0.000 0.00

3,770.43000 1.000 3,770.43

604-00510

0470 INLET TYPE D (15 FOOT) 1.000 1.000

EACH 0.000 0.00

6,077.70000 1.000 6,077.70

604-00515

0475 MANHOLE SLAB BASE (10 FOOT) 3.000 3.000

EACH 0.000 0.00

2,870.03000 3.000 8,610.09

604-30010

0480 MANHOLE SLAB BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

3,882.98000 2.000 7,765.96

604-30015

0485 MANHOLE SLAB BASE (20 FOOT) 1.000 1.000

EACH 0.000 0.00

5,064.75000 1.000 5,064.75

604-30020

0490 MANHOLE BOX BASE (5 FOOT) (SPECIAL) 1.000 1.000

EACH 0.000 0.00

7,203.20000 1.000 7,203.20

604-31005

0495 MANHOLE BOX BASE (10 FOOT) (SPECIAL) 2.000 2.000

EACH 0.000 0.00

9,004.00000 2.000 18,008.00

604-31010

0500 MANHOLE BOX BASE (15 FOOT) 2.000 2.000

EACH 0.000 0.00

12,380.50000 2.000 24,761.00

604-31015

0505 MANHOLE BOX BASE (20 FOOT) (SPECIAL) 3.000 3.000

EACH 0.000 0.00

15,757.00000 3.000 47,271.00

604-31020

0510 MANHOLE BOX BASE (25 FOOT) 1.000 1.000

EACH 0.000 0.00

19,696.25000 1.000 19,696.25

604-31025



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 12

PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0515 GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,747.000 14,747.000

LF 0.000 0.00

10.57000 14,747.000 155,875.79

606-00301

0515 MATERIAL ALLOWANCE GUARDRAIL TY 3 (6-3) 0.000

LF 0.000 0.00

6.10691 0.000 0.00

0517 GDRAIL TY 3 (D) (6-3) 10,750.000 10,750.000

LF 0.000 0.00

18.00000 10,750.000 193,500.00

606-00350

0520 END ANCHORAGE TYPE 3D 11.000 11.000

EACH 0.000 0.00

392.63000 11.000 4,318.93

606-01340

0520 MATERIAL ALLOWANCE END ANCHOR TY 3D 0.000

EACH 0.000 0.00

233.25000 0.000 0.00

0525 END ANCHORAGE TYPE 3G 6.000 6.000

EACH 0.000 0.00

732.90000 6.000 4,397.40

606-01370

0525 MATERIAL ALLOWANCE END ANCHOR 3G 0.000

EACH 0.000 0.00

401.70000 0.000 0.00

0530 END ANCHORAGE TYPE 3H 2.000 2.000

EACH 0.000 0.00

471.15000 2.000 942.30

606-01380

0530 MATERIAL ALLOWANCE END ANCHOR 3H 0.000

EACH 0.000 0.00

259.30000 0.000 0.00

0535 MEDIAN TERMINAL 1.000 1.000

EACH 0.000 0.00

5,130.30000 1.000 5,130.30

606-01460

0537 ADDED ITEM (LUMP SUM)/ RE-STOCK MEDIAN TERMINAL 1.000 1.000

L S 0.000 0.00

7,937.50000 1.000 7,937.50

900-00014



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0540 END ANCHORAGE (SLOTTED RAIL TERMINAL) 9.000 9.000

EACH 0.000 0.00

1,413.45000 9.000 12,721.05

606-02001

0540 MATERIAL ALLOWANCE END ANCHOR (SRT) 0.000

EACH 0.000 0.00

780.00000 0.000 0.00

0545 END POST 6.000 6.000

EACH 0.000 0.00

98.94000 6.000 593.64

607-00005

0550 CORNER AND LINE BRACE POST 26.000 26.000

EACH 0.000 0.00

53.40000 26.000 1,388.40

607-00010

0555 FENCE (TEMPORARY) 704.000 704.000

LF 0.000 0.00

3.39000 704.000 2,386.56

607-11580

0560 FENCE CHAIN LINK (72 INCH) 11,368.000 11,368.000

LF 0.000 0.00

6.23000 11,368.000 70,822.64

607-53172

0562 20 FT GATE D (CL) 20 FT. GATE D (CL) 2.000 2.000

EACH 0.000 0.00

1,232.00000 2.000 2,464.00

607-60270

0565 *CONCRETE SIDEWALK 1,180.000 1,180.000

SY 0.000 0.00

21.20000 1,180.000 25,016.00

608-00000

0570 *CONCRETE SIDEWALK (SPECIAL) 2,384.000 2,384.000

SY 0.000 0.00

26.44000 2,384.000 63,032.96

608-00005

0575 *CONCRETE CURB RAMP 218.000 218.000

SY 0.000 0.00

31.41000 218.000 6,847.38

608-00010

0580 *CURB AND GUTTER TYPE 2 (SECTION I-B) 2,316.000 2,316.000

LF 0.000 0.00

8.64000 2,316.000 20,010.24

609-21010
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0585 *CURB AND GUTTER TYPE 2 (SECTION II-M) 0.000 0.000

LF 0.000 0.00

12.56000 0.000 0.00

609-21021

0590 *CURB AND GUTTER TYPE 2 (SECTION II-B) (SPECIAL) 2,073.000 2,073.000

LF 0.000 0.00

10.31000 2,073.000 21,372.63

609-21023

0595 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 7,835.000 7,835.000

SF 0.000 0.00

3.51000 7,835.000 27,500.85

610-00020

0600 DELINEATOR (TYPE I) 56.000 56.000

EACH 0.000 0.00

11.26000 56.000 630.56

612-00001

0605 DELINEATOR (TYPE II) 2.000 2.000

EACH 0.000 0.00

13.51000 2.000 27.02

612-00002

0610 DELINEATOR (TYPE III) 0.000 0.000

EACH 0.000 0.00

16.88000 0.000 0.00

612-00003

0615 2 INCH ELECTRICAL CONDUIT 400.000 400.000

LF 0.000 0.00

6.28000 400.000 2,512.00

613-00200

0620 3 INCH ELECTRICAL CONDUIT 2,299.000 2,299.000

LF 0.000 0.00

8.38000 2,299.000 19,265.62

613-00300

0625 4 INCH ELECTRICAL CONDUIT (JACKED) 1,112.000 1,112.000

LF 0.000 0.00

41.88000 1,112.000 46,570.56

613-00401

0630 2 INCH ELECTRICAL CONDUIT (PLASTIC) 22,799.000 22,799.000

LF 0.000 0.00

5.24000 22,799.000 119,466.76

613-01200

0635 8 INCH ELECTRICAL CONDUIT (PLASTIC) 966.000 966.000

LF 0.000 0.00

41.88000 966.000 40,456.08

613-01800
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0640 WIRING 0.980 0.980

L S 0.000 0.00

62,820.00000 0.980 61,563.60

613-10000

0645 LIGHT STANDARD ALUMINUM (35 FOOT) 83.000 83.000

EACH 0.000 0.00

2,094.00000 83.000 173,802.00

613-30350

0645 MATERIAL ALLOWANCE LIGHT STANDARD (35') 0.000

EACH 0.000 0.00

1,163.00000 0.000 0.00

0650 LIGHT STANDARD FOUNDATION 84.000 84.000

EACH 0.000 0.00

640.76000 84.000 53,823.84

613-40010

0655 LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 83.000 83.000

EACH 0.000 0.00

418.80000 83.000 34,760.40

613-70400

0655 MATERIAL ALLOWANCE LUMINAIRE SODIUM (400 WATT) 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

0657 LIGHT STD + LUMIN (PEDEST) (FURN) 6.000 6.000

EACH 0.000 0.00

2,479.33000 6.000 14,875.98

613-30010

0660 SIGN PANEL (CLASS I) 327.000 327.000

SF 0.000 0.00

16.38000 327.000 5,356.26

614-00011

0665 SIGN PANEL (CLASS II) 491.000 491.000

SF 0.000 0.00

17.64000 491.000 8,661.24

614-00012

0670 SIGN PANEL (CLASS III) 2,168.000 2,168.000

SF 0.000 0.00

18.40000 2,168.000 39,891.20

614-00013

0675 STEEL SIGN POST (U-2) 33.000 33.000

LF 0.000 0.00

3.51000 33.000 115.83

614-00200
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0680 STEEL SIGN POST (W 6X12) 28.000 28.000

LF 0.000 0.00

18.97000 28.000 531.16

614-00612

0685 STEEL SIGN POST (W 6X15) 26.000 26.000

LF 0.000 0.00

21.73000 26.000 564.98

614-00615

0690 STEEL SIGN POST (W 10X22) 43.000 43.000

LF 0.000 0.00

26.23000 43.000 1,127.89

614-01022

0695 STEEL SIGN POST (2 INCH ROUND) 335.000 335.000

LF 0.000 0.00

7.18000 335.000 2,405.30

614-01502

0700 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 548.000 548.000

LF 0.000 0.00

17.42000 548.000 9,546.16

614-01552

0705 CONCRETE FOOTING (TYPE 1) 2.000 2.000

EACH 0.000 0.00

806.42000 2.000 1,612.84

614-03001

0710 CONCRETE FOOTING (TYPE 5) 2.000 2.000

EACH 0.000 0.00

1,687.12000 2.000 3,374.24

614-03005

0715 ILLUMINATED SIGN 1.000 1.000

EACH 0.000 0.00

2,722.20000 1.000 2,722.20

614-10130

0720 SIGN BRIDGE STRUCTURE (95 TO LESS THAN 100 FOOT FRAME) 1.000 1.000

EACH 0.000 0.00

40,443.72000 1.000 40,443.72

614-10950

0725 SIGN BRIDGE STRUCTURE (110 TO LESS THAN 115 FOOT 
FRAME) 

2.000 2.000

EACH 0.000 0.00

46,284.50000 2.000 92,569.00

614-11100

0730 PEDESTRIAN SIGNAL FACE (16-16) 6.000 6.000

EACH 0.000 0.00

314.10000 6.000 1,884.60

614-70116
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0735 TRAFFIC SIGNAL FACE (12-12-12) 7.000 7.000

EACH 0.000 0.00

418.80000 7.000 2,931.60

614-70336

0740 TRAFFIC SIGNAL FACE (12-12-12-12-12) 1.000 1.000

EACH 0.000 0.00

732.90000 1.000 732.90

614-70560

0745 PEDESTAL POLE (3 FOOT 6 INCH) 2.000 2.000

EACH 0.000 0.00

1,151.70000 2.000 2,303.40

614-72858

0750 LOOP DETECTOR WIRE 4,108.000 4,108.000

LF 0.000 0.00

1.57000 4,108.000 6,449.56

614-72875

0755 INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 2.000

EACH 0.000 0.00

6,805.50000 2.000 13,611.00

614-72886

0760 TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 1.000 1.000

EACH 0.000 0.00

8,899.50000 1.000 8,899.50

614-82010

0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (1 MAST ARM) 0.000

EACH 0.000 0.00

7,845.00000 0.000 0.00

0765 TRAFFIC SIGNAL POLE STEEL (2 MAST ARM) 1.000 1.000

EACH 0.000 0.00

9,946.50000 1.000 9,946.50

614-82020

0765 MATERIAL ALLOWANCE TRAFFIC SIGNAL POLE (2 MAST ARM) 0.000

EACH 0.000 0.00

9,897.00000 0.000 0.00

0770 IMPACT ATTENUATOR (QUADGUARD) (INSTALL ONLY) 1.000 1.000

EACH 0.000 0.00

4,727.10000 1.000 4,727.10

614-85115

0775 TRAFFIC SIGNAL CONTROLLER (TYPE 170) 1.000 1.000

EACH 0.000 0.00

7,852.50000 1.000 7,852.50

614-86240



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 18

PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0780 30 INCH WELDED STEEL PIPE 45.000 45.000

LF 0.000 0.00

123.81000 45.000 5,571.45

619-10300

0785 36 INCH WELDED STEEL PIPE 125.000 125.000

LF 0.000 0.00

202.59000 125.000 25,323.75

619-10360

0786 ADDED ITEM (LUMP SUM)/ SURPLUS 36"WELDED STEEL PIPE 1.000 1.000

L S 0.000 0.00

19,111.65000 1.000 19,111.65

900-00014

0790 16 INCH GATE VALVE 3.000 3.000

EACH 0.000 0.00

1,294.33000 3.000 3,882.99

619-75116

0795 *DETOUR 1.000 1.000

L S 0.000 0.00

513,030.00000 1.000 513,030.00

621-00425

0800 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

594,793.93000 1.000 594,793.93

626-00000

0805 *PAVEMENT MARKING PAINT 896.000 896.000

GAL 0.000 0.00

41.88000 896.000 37,524.48

627-00001

0810 *EPOXY PAVEMENT MARKING 450.000 450.000

GAL 0.000 0.00

63.87000 450.000 28,741.50

627-00005

0815 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 408.000 408.000

SF 0.000 0.00

7.75000 408.000 3,162.00

627-01000

0817 ADDED ITEM (SQUARE FOOT)/ GRINDING (INLAID) 6,266.000 6,266.000

SF 0.000 0.00

2.50000 6,266.000 15,665.00

900-00021

0820 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 11,490.000 11,490.000

SF 0.000 0.00

7.90000 11,490.000 90,771.00

627-03000
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0825 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

1,765.000 1,765.000

SF 0.000 0.00

6.54000 1,765.000 11,543.10

627-30330

0830 *FLAGGING 9,203.500 9,203.500

HOUR 0.000 0.00

17.80000 9,203.500 163,822.30

630-00000

0835 *TRAFFIC CONTROL SUPERVISOR 402.000 402.000

DAY 0.000 0.00

408.33000 402.000 164,148.66

630-00002

0837 TRAF CTRL SUPERVISOR PROJECT EXTENSION 6.000 6.000

DAY 0.000 0.00

562.50000 6.000 3,375.00

630-00002

0840 *TRAFFIC CONTROL INSPECTION 193.000 193.000

DAY 0.000 0.00

130.88000 193.000 25,259.84

630-00007

0845 *FLASHING BEACON (SOLAR) 8.000 8.000

EACH 0.000 0.00

1,382.04000 8.000 11,056.32

630-80002

0850 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.000 14.000

EACH 0.000 0.00

523.50000 14.000 7,329.00

630-80336

0855 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 46.000 46.000

EACH 0.000 0.00

52.35000 46.000 2,408.10

630-80341

0860 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 70.000 70.000

EACH 0.000 0.00

183.23000 70.000 12,826.10

630-80342

0862 CONST TRAF SIGN (B) PROJECT EXTENSION 25.000 25.000

EACH 0.000 0.00

45.50000 25.000 1,137.50

630-80342

0865 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.000 10.000

EACH 0.000 0.00

256.52000 10.000 2,565.20

630-80343
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0870 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000

EACH 0.000 0.00

27,091.13000 2.000 54,182.26

630-80355

0872 PORT MESG PANEL PROJECT EXTENSION 12.000 12.000

DAY 0.000 0.00

318.50000 12.000 3,822.00

630-80359

0875 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 2.000

EACH 0.000 0.00

2,512.80000 2.000 5,025.60

630-80358

0877 FLASH ARROW PANEL (C TY) PROJECT EXTENSION 12.000 12.000

EACH 0.000 0.00

84.50000 12.000 1,014.00

630-80358

0880 *PORTABLE MESSAGE SIGN PANEL 100.000 100.000

DAY 0.000 0.00

209.40000 100.000 20,940.00

630-80359

0885 *DRUM CHANNELIZING DEVICE 310.000 310.000

EACH 0.000 0.00

136.11000 310.000 42,194.10

630-80360

0890 CONCRETE BARRIER (TEMPORARY) 5,960.000 5,960.000

LF 0.000 0.00

28.74000 5,960.000 171,290.40

630-80370

0895 GLARE SCREEN (TEMPORARY) 1,000.000 1,000.000

LF 0.000 0.00

10.55000 1,000.000 10,550.00

630-80378

0900 *TRAFFIC CONE 400.000 400.000

EACH 0.000 0.00

29.32000 400.000 11,728.00

630-80380

0905 IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

4.000 4.000

EACH 0.000 0.00

6,877.74000 4.000 27,510.96

630-85006

0910 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010
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0915 F/A PARTNERING 4,342.370 4,342.370

F A 0.000 0.00

1.00000 4,342.370 4,342.37

700-70011

0920 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0925 F/A OJT PILOT 10,462.400 10,462.400

F A 0.000 0.00

1.00000 10,462.400 10,462.40

700-70022

0930 F/A QUALITY INCENTIVE PAYMENT (ASPHALT) 34,704.190 34,704.190

F A 0.000 0.00

1.00000 34,704.190 34,704.19

700-70025

0935 F/A QUALITY INCENTIVE PAYMENT (CONCRETE) 125,174.700 125,174.700

F A 0.000 0.00

1.00000 125,174.700 125,174.70

700-70025

0940 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS ASPHALT) 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0945 F/A QUALITY INCENTIVE PAYMENT (SMOOTHNESS CONCRETE) 15,725.340 15,725.340

F A 0.000 0.00

1.00000 15,725.340 15,725.34

700-70025

0950 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0955 F/A DEWATERING 122,745.590 122,745.590

F A 0.000 0.00

1.00000 122,745.590 122,745.59

700-70035

0960 F/A GRAFFITI REMOVAL 9,192.820 9,192.820

F A 0.000 0.00

1.00000 9,192.820 9,192.82

700-70035

0965 F/A RELOCATE UTILITIES 140,700.370 140,700.370

F A 0.000 0.00

1.00000 140,700.370 140,700.37

700-70035
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0970 F/A RAILROAD FLAGGING 230,991.130 230,991.130

F A 0.000 0.00

1.00000 230,991.130 230,991.13

700-70042

0975 F/A POTHOLE UTILITIES 39,477.270 39,477.270

F A 0.000 0.00

1.00000 39,477.270 39,477.27

700-70170

0980 F/A LANDSCAPING 477,205.520 477,205.520

F A 0.000 0.00

1.00000 477,205.520 477,205.52

700-70310

0985 F/A EROSION CONTROL 16,492.000 16,492.000

F A 0.000 0.00

1.00000 16,492.000 16,492.00

700-70380

1370 F/A 96,767.460 96,767.460

F A 0.000 0.00

1.00000 96,767.460 96,767.46

700-70035

1380 ADDED ITEM (SQUARE YARD)/ 62,618.000 62,618.000

SY 0.000 0.00

2.69000 62,618.000 168,442.42

900-00022

1385 ADDED ITEM (LUMP SUM)/ ROADWAY SHORING 1.000 1.000

L S 0.000 0.00

50,328.70000 1.000 50,328.70

900-00014

1390 DRILLED CAISSON (42 IN) VMS STRUCTURE 60.000 60.000

LF 0.000 0.00

246.00000 60.000 14,760.00

503-00042

1395 ADDED ITEM (EACH)/ VMS STRUCTURE (SPECIAL) 3.000 3.000

EACH 0.000 0.00

29,447.00000 3.000 88,341.00

900-00007

1400 ADDED ITEM (DOLLAR)/ SNOW REMOVAL ON SIDEWALK 1,332.000 1,332.000

DOL 0.000 0.00

1.00000 1,332.000 1,332.00

900-00006

CAT 0200 $0.00 13,614,974.66CURRENT AMT 13,614,974.66 $$
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LR 

0990 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

88,995.00000 1.000 88,995.00

202-00400

0995 STRUCTURE EXCAVATION 2,194.000 2,194.000

CY 0.000 0.00

1.91000 2,194.000 4,190.54

206-00000

1000 STRUCTURE BACKFILL (CLASS 1) 1,210.000 1,210.000

CY 0.000 0.00

14.63000 1,210.000 17,702.30

206-00100

1005 STRUCTURE BACKFILL (CLASS 2) 33.000 33.000

CY 0.000 0.00

1.13000 33.000 37.29

206-00200

1010 MECHANICAL REINFORCEMENT OF SOIL 662.000 662.000

CY 0.000 0.00

22.51000 662.000 14,901.62

206-00360

1015 *DRILLED CAISSON (24 INCH) 724.000 724.000

LF 0.000 0.00

61.30000 724.000 44,381.20

503-00024

1020 *DRILLED CAISSON (36 INCH) 93.000 93.000

LF 0.000 0.00

128.31000 93.000 11,932.83

503-00036

1025 SLOPE AND DITCH PAVING (SPECIAL) 197.700 197.700

CY 0.000 0.00

448.69000 197.700 88,706.01

507-00700

1030 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,462.59000 1.000 2,462.59

513-00690

1035 BRIDGE EXPANSION DEVICE (0-4 INCH) 122.000 122.000

LF 0.000 0.00

108.52000 122.000 13,239.44

518-01004

1037 ADDED ITEM (LUMP SUM)/ PILASTER REPAIRS 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

900-00014



CONTID: C12963 COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LR 

1040 CONCRETE CLASS D (BRIDGE) 1,188.000 1,188.000

CY 0.000 0.00

359.99000 1,188.000 427,668.12

601-03040

1045 CONCRETE CLASS SF (SILICA FUME MODIFIED) 87.000 87.000

CY 0.000 0.00

332.55000 87.000 28,931.85

601-06040

1050 BRIDGE DECK FINISH (SAWED GROOVES) 1,567.000 1,567.000

SY 0.000 0.00

7.99000 1,567.000 12,520.33

601-40250

1055 STRUCTURAL CONCRETE COATING 31,886.000 31,886.000

SF 0.000 0.00

0.49000 31,886.000 15,624.14

601-40301

1060 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 19,179.000 19,179.000

SF 0.000 0.00

0.64000 19,179.000 12,274.56

601-40302

1065 *REINFORCING STEEL 62,435.000 62,435.000

LB 0.000 0.00

0.46000 62,435.000 28,720.10

602-00000

1070 *REINFORCING STEEL (EPOXY COATED) 180,570.000 180,570.000

LB 0.000 0.00

0.54000 180,570.000 97,507.80

602-00020

1075 *BRIDGE RAIL TYPE 10M (SPECIAL) 538.000 538.000

LF 0.000 0.00

73.03000 538.000 39,290.14

606-11032

1077 ADDED ITEM (LUMP SUM)/ ADJUST BRIDGE RAIL 1.000 1.000

L S 0.000 0.00

37,945.60000 1.000 37,945.60

900-00014

1080 2 INCH ELECTRICAL CONDUIT 545.000 545.000

LF 0.000 0.00

6.28000 545.000 3,422.60

613-00200

1085 3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 80.000

LF 0.000 0.00

15.71000 80.000 1,256.80

613-01075
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE I-17-LR 

1090 WIRING 0.010 0.010

L S 0.000 0.00

62,820.00000 0.010 628.20

613-10000

1095 LUMINAIRE HIGH PRESSURE SODIUM (100 WATT) 2.000 2.000

EACH 0.000 0.00

889.95000 2.000 1,779.90

613-70100

1100 PRESTRESSING STEEL WIRE OR STRAND 2,330.000 2,330.000

MKFT 0.000 0.00

17.37000 2,330.000 40,472.10

618-00002

CAT 0300 $0.00 1,039,591.06CURRENT AMT 1,039,591.06 $$

CAT NO0301 STRUCTURE I-17-LT 

1105 REMOVAL OF BRIDGE 1.000 1.000

EACH 0.000 0.00

88,995.00000 1.000 88,995.00

202-00400

1110 STRUCTURE EXCAVATION 2,387.000 2,387.000

CY 0.000 0.00

1.91000 2,387.000 4,559.17

206-00000

1115 STRUCTURE BACKFILL (CLASS 1) 1,190.000 1,190.000

CY 0.000 0.00

14.63000 1,190.000 17,409.70

206-00100

1120 STRUCTURE BACKFILL (CLASS 2) 33.000 33.000

CY 0.000 0.00

1.13000 33.000 37.29

206-00200

1125 MECHANICAL REINFORCEMENT OF SOIL 650.000 650.000

CY 0.000 0.00

22.51000 650.000 14,631.50

206-00360

1130 *DRILLED CAISSON (24 INCH) 616.000 616.000

LF 0.000 0.00

61.30000 616.000 37,760.80

503-00024

1135 *DRILLED CAISSON (36 INCH) 108.000 108.000

LF 0.000 0.00

128.31000 108.000 13,857.48

503-00036
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-17-LT 

1140 SLOPE AND DITCH PAVING (SPECIAL) 215.000 215.000

CY 0.000 0.00

448.69000 215.000 96,468.35

507-00700

1145 BRIDGE DRAIN (SPECIAL) 1.000 1.000

EACH 0.000 0.00

2,462.59000 1.000 2,462.59

513-00690

1150 BRIDGE EXPANSION DEVICE (0-4 INCH) 122.000 122.000

LF 0.000 0.00

108.52000 122.000 13,239.44

518-01004

1153 ADDED ITEM (LUMP SUM)/ PILASTER REPAIRS 1.000 1.000

L S 0.000 0.00

5,000.00000 1.000 5,000.00

900-00014

1155 CONCRETE CLASS D (BRIDGE) 1,092.000 1,092.000

CY 0.000 0.00

359.99000 1,092.000 393,109.08

601-03040

1160 CONCRETE CLASS SF (SILICA FUME MODIFIED) 78.000 78.000

CY 0.000 0.00

332.55000 78.000 25,938.90

601-06040

1165 BRIDGE DECK FINISH (SAWED GROOVES) 1,393.000 1,393.000

SY 0.000 0.00

7.99000 1,393.000 11,130.07

601-40250

1170 STRUCTURAL CONCRETE COATING 29,424.000 29,424.000

SF 0.000 0.00

0.49000 29,424.000 14,417.76

601-40301

1175 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 18,431.000 18,431.000

SF 0.000 0.00

0.64000 18,431.000 11,795.84

601-40302

1180 *REINFORCING STEEL 58,325.000 58,325.000

LB 0.000 0.00

0.46000 58,325.000 26,829.50

602-00000

1185 *REINFORCING STEEL (EPOXY COATED) 159,475.000 159,475.000

LB 0.000 0.00

0.54000 159,475.000 86,116.50

602-00020
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURE I-17-LT 

1190 *BRIDGE RAIL TYPE 10M (SPECIAL) 486.000 486.000

LF 0.000 0.00

73.03000 486.000 35,492.58

606-11032

1195 2 INCH ELECTRICAL CONDUIT 494.000 494.000

LF 0.000 0.00

6.28000 494.000 3,102.32

613-00200

1200 3/4 INCH ELECTRICAL CONDUIT (PLASTIC) 80.000 80.000

LF 0.000 0.00

15.71000 80.000 1,256.80

613-01075

1205 WIRING 0.010 0.010

L S 0.000 0.00

62,820.00000 0.010 628.20

613-10000

1210 LUMINAIRE HIGH PRESSURE SODIUM (100 WATT) 2.000 2.000

EACH 0.000 0.00

889.95000 2.000 1,779.90

613-70100

1215 PRESTRESSING STEEL WIRE OR STRAND 1,506.000 1,506.000

MKFT 0.000 0.00

17.37000 1,506.000 26,159.22

618-00002

CAT 0301 $0.00 932,177.99CURRENT AMT 932,177.99 $$

CAT NO0302 WALL I-17-F 

1220 STRUCTURE EXCAVATION 1,513.000 1,513.000

CY 0.000 0.00

1.91000 1,513.000 2,889.83

206-00000

1225 STRUCTURE BACKFILL (CLASS 1) 964.000 964.000

CY 0.000 0.00

14.63000 964.000 14,103.32

206-00100

1230 FILTER MATERIAL (CLASS B) 76.000 76.000

CY 0.000 0.00

38.27000 76.000 2,908.52

206-00520

1235 CONCRETE CLASS D (WALL) (SPECIAL) 498.000 498.000

CY 0.000 0.00

245.69000 498.000 122,353.62

601-03055
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 WALL I-17-F 

1240 STRUCTURAL CONCRETE COATING 4,968.000 4,968.000

SF 0.000 0.00

0.49000 4,968.000 2,434.32

601-40301

1245 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 4,968.000 4,968.000

SF 0.000 0.00

0.64000 4,968.000 3,179.52

601-40302

1250 *REINFORCING STEEL 15,890.000 15,890.000

LB 0.000 0.00

0.46000 15,890.000 7,309.40

602-00000

1255 *REINFORCING STEEL (EPOXY COATED) 38,700.000 38,700.000

LB 0.000 0.00

0.54000 38,700.000 20,898.00

602-00020

CAT 0302 $0.00 176,076.53CURRENT AMT 176,076.53 $$

CAT NO0303 WALL I-17-G 

1260 STRUCTURE EXCAVATION 1,602.000 1,602.000

CY 0.000 0.00

1.91000 1,602.000 3,059.82

206-00000

1265 STRUCTURE BACKFILL (CLASS 1) 957.000 957.000

CY 0.000 0.00

14.63000 957.000 14,000.91

206-00100

1270 FILTER MATERIAL (CLASS B) 58.000 58.000

CY 0.000 0.00

38.27000 58.000 2,219.66

206-00520

1275 CONCRETE CLASS D (WALL) (SPECIAL) 454.000 454.000

CY 0.000 0.00

245.69000 454.000 111,543.26

601-03055

1280 STRUCTURAL CONCRETE COATING 5,190.000 5,190.000

SF 0.000 0.00

0.49000 5,190.000 2,543.10

601-40301

1285 STRUCTURAL CONCRETE COATING (ANTI-GRAFFITI) 5,190.000 5,190.000

SF 0.000 0.00

0.64000 5,190.000 3,321.60

601-40302
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0303 WALL I-17-G 

1290 *REINFORCING STEEL 12,365.000 12,365.000

LB 0.000 0.00

0.46000 12,365.000 5,687.90

602-00000

1295 *REINFORCING STEEL (EPOXY COATED) 24,785.000 24,785.000

LB 0.000 0.00

0.54000 24,785.000 13,383.90

602-00020

CAT 0303 $0.00 155,760.15CURRENT AMT 155,760.15 $$

CAT NO0304 WALL I-17-H 

1300 *DRILLED CAISSON (36 INCH) 441.000 441.000

LF 0.000 0.00

128.31000 441.000 56,584.71

503-00036

1303 BLOCK FACING BLOCK FACING 3,500.000 3,500.000

SF 0.000 0.00

11.44000 3,500.000 40,040.00

504-04410

1305 STRUCTURAL STEEL 3,710.000 3,710.000

LB 0.000 0.00

2.63000 3,710.000 9,757.30

509-00000

1310 CONCRETE CLASS D 23.000 23.000

CY 0.000 0.00

475.07000 23.000 10,926.61

601-03000

1315 *REINFORCING STEEL (EPOXY COATED) 2,088.000 2,088.000

LB 0.000 0.00

0.54000 2,088.000 1,127.52

602-00020

1320 FENCE CONCRETE (SOUND) (INSTALL ONLY) 12,682.000 12,682.000

SF 0.000 0.00

10.66000 12,682.000 135,190.12

607-15015

1322 ADDED ITEM (LUMP SUM)/ RESET FENCE 1.000 1.000

L S 0.000 0.00

16,000.00000 1.000 16,000.00

900-00014

1375 F/A STEEL COLUMN REVISION 2,360.000 2,360.000

F A 0.000 0.00

1.00000 2,360.000 2,360.00

700-70035

CAT 0304 $0.00 271,986.26CURRENT AMT 271,986.26 $$
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PCN: 12963-BID ESTIMATE RUN 08/24/2004

PROJECT: IM 0252-329 ESTIMATE NO: 0028 14:37:19

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0305 WALL I-17-A 

1325 *DRILLED CAISSON (36 INCH) 362.000 362.000

LF 0.000 0.00

128.31000 362.000 46,448.22

503-00036

1330 STRUCTURAL STEEL 3,621.000 3,621.000

LB 0.000 0.00

2.63000 3,621.000 9,523.23

509-00000

1335 CONCRETE CLASS D 31.000 31.000

CY 0.000 0.00

475.07000 31.000 14,727.17

601-03000

1340 CONCRETE CLASS D (WALL) (SPECIAL) 61.000 61.000

CY 0.000 0.00

245.69000 61.000 14,987.09

601-03055

1342 STRUCT CONC COATING 4,119.000 4,119.000

SF 0.000 0.00

0.49000 4,119.000 2,018.31

601-40301

1343 STRUCT CONC COATING (ANTI-GRAF) 8,238.000 8,238.000

SF 0.000 0.00

0.64000 8,238.000 5,272.32

601-40302

1345 *REINFORCING STEEL (EPOXY COATED) 9,817.000 9,817.000

LB 0.000 0.00

0.54000 9,817.000 5,301.18

602-00020

1350 FENCE CONCRETE (SOUND) (INSTALL ONLY) 4,350.000 4,350.000

SF 0.000 0.00

10.66000 4,350.000 46,371.00

607-15015

CAT 0305 $0.00 144,648.52CURRENT AMT 144,648.52 $$

CAT NO0400 CE BID ITEMS 

1355 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

90,184.06000 1.000 90,184.06

620-00002

1360 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

73,517.66000 1.000 73,517.66

620-00012

CAT 0400 $0.00 163,701.72CURRENT AMT 163,701.72 $$

PROJECT TOTAL 0.00 $ 16,498,916.89CURRENT AMT 16,498,916.89 $$


